eneraptor - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
2	Feature	New	Normal	Define and implement basic parts		25.11.2010 21:39
4	Feature	New	Normal	Succesfully compile and run a test program on ARM9		25.11.2010 21:39
5	Feature	New	Normal	Establish "the logic"		25.11.2010 21:41
6	Feature	New	Normal	Create function specifications		25.11.2010 21:42
7	Feature	New	Normal	Implement the applications		11.01.2011 15:37
9	Feature	New	Normal	Define the GUI and other I/O elements		25.11.2010 21:51
10	Feature	New	Normal	Connect external hardware to ARM9		25.11.2010 21:52
11	Feature	New	Normal	Finalize a working version of the system (live or as a simulation)		25.11.2010 21:53
12	Feature	New	Normal	Prepare the presentation		25.11.2010 21:54
8	Feature	Resolved	Normal	A working archive and archive managment	Janez Barbic	11.01.2011 15:37