

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-----|-----------------------|---------|----------|----------|---|------------------|------------------|
| 150 | Don't Throw That Away | Bug | New | Normal | Priprava prvega drafta za prijavo za nagrade za okoljevarstveni razvoj družbe | David Božjak | 31.01.2012 07:55 |
| 140 | Don't Throw That Away | Feature | New | Normal | Določimo ime | | 11.01.2012 19:33 |
| 141 | Don't Throw That Away | Feature | New | Normal | Opiši strukturo podatkov, ki bodo v osnovni bazi | Aleksander Bešir | 11.01.2012 19:35 |
| 151 | Don't Throw That Away | Feature | New | Normal | Pregled in prijava za štipendije za kratkoročni obisk tujine 2011 | David Božjak | 30.01.2012 19:56 |
| 8 | eneraptor | Feature | Resolved | Normal | A working archive and archive managment | Janez Barbic | 11.01.2011 15:37 |
| 10 | eneraptor | Feature | New | Normal | Connect external hardware to ARM9 | | 25.11.2010 21:52 |
| 6 | eneraptor | Feature | New | Normal | Create function specifications | | 25.11.2010 21:42 |
| 2 | eneraptor | Feature | New | Normal | Define and implement basic parts | | 25.11.2010 21:39 |
| 9 | eneraptor | Feature | New | Normal | Define the GUI and other I/O elements | | 25.11.2010 21:51 |
| 5 | eneraptor | Feature | New | Normal | Establish "the logic" | | 25.11.2010 21:41 |
| 11 | eneraptor | Feature | New | Normal | Finalize a working version of the system (live or as a simulation) | | 25.11.2010 21:53 |
| 7 | eneraptor | Feature | New | Normal | Implement the applications | | 11.01.2011 15:37 |
| 12 | eneraptor | Feature | New | Normal | Prepare the presentation | | 25.11.2010 21:54 |
| 4 | eneraptor | Feature | New | Normal | Succesfully compile and run a test program on ARM9 | | 25.11.2010 21:39 |