

## eneraptor - Issues

| #  | Tracker | Status   | Priority | Subject  | Assignee     | Updated          |
|----|---------|----------|----------|--|--------------|------------------|
| 7  | Feature | New      | Normal   | Implement the applications   |              | 11.01.2011 15:37 |
| 12 | Feature | New      | Normal   | Prepare the presentation   |              | 25.11.2010 21:54 |
| 11 | Feature | New      | Normal   | Finalize a working version of the system (live or as a simulation) |              | 25.11.2010 21:53 |
| 10 | Feature | New      | Normal   | Connect external hardware to ARM9                                  |              | 25.11.2010 21:52 |
| 9  | Feature | New      | Normal   | Define the GUI and other I/O elements                              |              | 25.11.2010 21:51 |
| 6  | Feature | New      | Normal   | Create function specifications                                     |              | 25.11.2010 21:42 |
| 5  | Feature | New      | Normal   | Establish "the logic"  |              | 25.11.2010 21:41 |
| 4  | Feature | New      | Normal   | Succesfully compile and run a test program on ARM9                 |              | 25.11.2010 21:39 |
| 2  | Feature | New      | Normal   | Define and implement basic parts                                   |              | 25.11.2010 21:39 |
| 8  | Feature | Resolved | Normal   | A working archive and archive managment                            | Janez Barbic | 11.01.2011 15:37 |