

eneraptor - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|----|---------|----------|----------|--|--------------|------------------|
| 7 | Feature | New | Normal | Implement the applications | | 11.01.2011 15:37 |
| 8 | Feature | Resolved | Normal | A working archive and archive management | Janez Barbic | 11.01.2011 15:37 |
| 12 | Feature | New | Normal | Prepare the presentation | | 25.11.2010 21:54 |
| 11 | Feature | New | Normal | Finalize a working version of the system (live or as a simulation) | | 25.11.2010 21:53 |
| 10 | Feature | New | Normal | Connect external hardware to ARM9 | | 25.11.2010 21:52 |
| 9 | Feature | New | Normal | Define the GUI and other I/O elements | | 25.11.2010 21:51 |
| 6 | Feature | New | Normal | Create function specifications | | 25.11.2010 21:42 |
| 5 | Feature | New | Normal | Establish "the logic" | | 25.11.2010 21:41 |
| 2 | Feature | New | Normal | Define and implement basic parts | | 25.11.2010 21:39 |
| 4 | Feature | New | Normal | Succesfully compile and run a test program on ARM9 | | 25.11.2010 21:39 |